NIHR performance in initiating and delivering research: Sussex Partnership: Quarter 1 2016-2017

Data for ICR: Clinical Trials Granted NHS Permission in Past 12 months

REC no	IRAS No	Name of trial	Date of valid research application	Date of NHS Permission	First Patient Recruited (Yes/No)	Date of first recruit	70 day benchmark for recruiting first patient met?	Reason if benchmark not met
Q1								
14/LO/0736	152356	VALID WPs 3/4: Pilot trial and RCT of COTiD-UK	31/07/2015	06/08/2015	06/08/2015	12/08/2015	Yes	
15/LO/0469	164437	(duplicate) PARO: Introduction and Participatory Action Research (FREGC 14-038)	06/08/2015	06/08/2015	06/08/2015	10/08/2015	Yes	
15/NW/0590	185153	PRODIGY (Definitive RCT): Version 1	27/08/2015	28/08/2015	28/08/2015	28/10/2015	Yes	
15/NW/0575	151273	GiVE: external pilot randomised controlled trial	01/09/2015	03/09/2015	03/09/2015	14/09/2015	Yes	
15/YH/0051	172273	SCIMITAR PLUS (Version 1.0)	08/09/2015	14/09/2015	14/09/2015	07/03/2016	No	
14/YH/1153	159477	Open- label extension study of LMTM in Alzheimers & bvFTD patients (TauRx 020)	02/10/2015	09/10/2015	09/10/2015	29/12/2015	No	Sponsor delay with medications
15/SC/0606	187026	Study of Mirtazapine or Carbamazepine for Agitation in Dementia	22/04/2016	14/06/2016			No	SSI submitted early due to NIHR CSP closure. Delays in finalisation of contract and IMP production