

## NIHR performance in initiating and delivering research: Sussex Partnership: Quarter 4 2016-2017

### Data for ICR: Clinical Trials HRA Approval

REC no	IRAS No	Submission Type	Name of trial	Date site Invited	Date site Selected	HRA Approval date	Date Site Confirmed by Sponsor	Date Site was Confirmed	Non-confirmation status	Date site ready to start	First Patient Recruited?	Date of First recruit	Delay Category	Comment	Reason for Delay
16/EM/0100	191645	HRA Assessment	Mindfulness for adults with BPD, a feasibility study (version 1)	09/10/2015	07/04/2016	26/04/2016	11/05/2016	11/05/2016		11/05/2016	No		J - Other		Study closed early due to lack of recruitment
15/LO/1960	174796	HRA Assessment	Building Resilience and Recovery through Enhancing Cognition and quality of Life in the early PSychoSEs (ECLIPSE) - Study 9: Implementation of Remediation into Early Intervention Services	13/01/2016	27/05/2016	23/05/2016	27/05/2016	16/09/2016		16/09/2016	Yes	26/10/2016	H-Contracting Delays		Collaboration agreement between Sponsor and collaborating parties (excluding SPFT) was delayed which caused significant delays in the sub-contract with
16/SC/0262	205650	HRA Assessment	Proof of concept study for New Forest Parenting Programme-OnLine parent version with a range of parent end-users	12/08/2016	02/09/2015	24/05/2016	02/09/2015	02/09/2015		02/09/2015	Yes	01/11/2016			
16/NW/0757	212631	HRA Assessment	Caring For Carers (C4C): Pilot randomised control trial of Positive Written Disclosure for Older Adult Carers of people with psychosis	05/10/2016	15/11/2016	13/12/2016	11/01/2017	11/01/2017		11/01/2017	Yes	06/02/2017	H-Contracting Delays		Collaboration agreement between Sponsor and SPFT was delayed due to resourcing
N/A	210175	HRA Assessment	MindSHINE3: Investigation of well-being interventions in NHS staff	09/09/2016	14/12/2016	23/01/2017	25/01/2017	25/01/2017		25/01/2017	Yes	21/02/2017			
16/LO/1862	206680	HRA Assessment	SlowMo trial: a digital therapy for people who fear harm from others.	08/12/2016	27/03/2017	07/12/2016	27/03/2017	27/03/2017		12/04/2017	No				

16/EM/03 34	211013	HRA Assessment	The RESPECT Study (Randomised Evaluation of Sexual health Promotion Effectiveness informing Care and Treatment): a feasibility study of an intervention aimed at improving the Sexual Health of People with Severe Mental Illness	24/11/2016	17/01/2017	14/09/2016	17/01/2017	26/01/2017		26/01/2017	Yes	17/02/2017			
17/HRA/0 030	215054	HRA Assessment	Randomised control trial of mindfulness-based self-help intervention for NHS employees	20/01/2017	20/01/2017	20/01/2017	20/01/2017	25/01//2017		25/01/2017	Yes	22/02/2017			











