

NIHR performance in initiating and delivering research: Sussex Partnership: Quarter 1 2018-2019

Data for ICR: Clinical Trials HRA Approval

	REC no	IRAS No	Name of trial	Date site Invited	Date site Selected	HRA Approval date	Date Site Confirmed by Sponsor	Date Site was Confirmed	Non-confirmation status	Date site ready to start	First Patient Recruited?	Date of First recruit	Delay Category	Source of Delay	Reason for Delay
Q3 2017-18	17/SW/0172	224619	MIND4OCD: A Feasibility Study of Mindfulness-Based Cognitive Therapy adapted for Obsessive-Compulsive Disorder	06/07/2017	11/12/2017	25/10/2017	11/12/2017	20/12/2017		01/01/2018	Yes	05/04/2018	B - Suspended by Sponsor	Study was approved, however, Sponsor/ CI was not ready to start recruiting. Study suspended at site.	Sponsor
Q4 2017-18	N/A - No new Clinical Trials were initiated.														
Q1 2018-19	16/LO/1507	193921	Research into Antipsychotic Discontinuation and Reduction (RADAR): A Randomised Controlled Trial	02/02/2018	01/05/2018	21/12/2016	22/05/2018	22/05/2018		22/05/2018			D-Sponsor delays	Sponsor required additional approvals prior to allowing site to recruit.	Sponsor
	18/LO/0362	238744	The Early Youth Engagement in first episode psychosis (EYE-2) study: pragmatic cluster randomised controlled trial of implementation, effectiveness & cost effectiveness of a team-based motivational engagement intervention to improve engagement	01/05/2018	11/05/2018	11/05/2018	11/05/2018	15/06/2018		15/06/2018					