

NIHR performance in initiating and delivering research: Sussex Partnership: Quarters -1-4 2018-2019

Data for ICR: Clinical Trials HRA Approval

	REC no	IRAS No	Name of trial	Date site Invited	Date site Selected	HRA Approval date	Date Site Confirmed by Sponsor	Date Site was Confirmed	Non-confirmation status	Date site ready to start	First Patient Recruited?	Date of First recruit	Delay Category	Source of Delay	Reason for Delay
Q1 2018-19	16/LO/1507	193921	Research into Antipsychotic Discontinuation and Reduction (RADAR): A Randomised Controlled Trial	02/02/2018	01/05/2018	21/12/2016	22/05/2018	22/05/2018		22/05/2018	Yes	02/10/2018	D-Sponsor delays	Sponsor required additional approvals prior to allowing site to recruit.	Sponsor
	18/LO/0362	238744	The Early Youth Engagement in first episode psychosis (EYE-2) study: pragmatic cluster randomised controlled trial of implementation, effectiveness & cost effectiveness of a team-based motivational engagement intervention to improve engagement	01/05/2018	11/05/2018	11/05/2018	11/05/2018	15/06/2018		15/06/2018	Yes	28/06/2018			
Q2 2018-19	18/SC/0240	230920	A Phase III, multicentre, randomised, double-blind, placebo-controlled, parallel-group, efficacy, and safety study of gantenerumab in patients with prodromal to mild Alzheimer's Disease	13/04/2018	13/04/2018	07/06/2018	25/06/2018	27/06/2018		11/07/2018	Yes	25/09/2018	A- Permission denied/ delayed H - Contracting Delays	Study was suspended at site and restarted	Both
Q3 2018-19	16/EE/0318	201898	A randomised pragmatic trial comparing the clinical and cost effectiveness of lithium and quetiapine augmentation in treatment resistant depression	04/06/2018	04/06/2018	20/10/2016	21/11/2018			21/11/2018			A-Permission denied/delayed. E - Staffing Availability Issues	Staffing issues has delayed the recruitment of the first patient. We anticipate this will be resolved shortly	NHS Provider
Q4 2018-19	18/LO/1920	248326	A novel targeted treatment for reducing anxiety in joint hypermobility: a proof of concept study	22/01/2019	22/01/2019	22/01/2019	22/01/2019	23/01/2019		23/01/2019	Yes	05/03/2019			
	18/LO/2091	255920	Increasing access to CBT for psychosis patients: a feasibility, randomized controlled trial evaluating brief, targeted CBT for distressing voices delivered by Assistant Psychologists	30/01/2019	30/01/2019	30/01/2019	30/01/2019	30/01/2019		30/01/2019	Yes	06/03/2019			